COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2019

ESTI MATE SUMMARY 14: 07: 22
CONTI D: C22986 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 22986- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TIME ALLOW 11/30/202 FI XED COMPLETI ON DAT
REG ON 1 6 I NCH LANE LI NE MARK PERCENT TIME:  14.14 ORI G TIME ALLOW 11/30/202 FI XED COVPLETI ON DA1
PROQJECT NO FSARL100- 327
REGION 1 6 I NCH LANE LI NE MARKI NGS
NAVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
DOUGLAS, REG ON 1 OTHERS
CONTRACTOR:
ROADSAFE TRAFFI C SYSTEMS, | NC PAY PERI OD ENDI NG 11/ 02/ 2019 DATE TI ME STARTED 07/01/2019
3015 E I LLINI STREET DATE LET 05/ 09/ 2019 DATE WORK BEGAN  07/01/2019
DATE AWARDED 05/17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
PHOENI X AZ 85040  (602)243-1218 DATE NOTI CE TO PROCEED 07/ 01/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJIECT AMI: $ 7,927, 410. 44 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 7,896, 410. 44 NON- PARTI Cl PATI NG 1,525, 271. 50 561, 660. 14
PERCENT COVPLETE: 19. 24% TOTAL EARNI NGS 1,525, 271. 50 561, 660. 14
FUNDS AVAI LABLE: $ 6,402,138.94 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,525, 271. 50 561, 660. 14
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 45, 270. 65 - 16, 849. 81

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 480, 000. 85 544, 810. 33

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 480, 000. 85 544, 810. 33

OTHER ADJUSTNMENTS 0.00 0.00

PAYENT DE ;; 77777 544,810.33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005 626- 00000

0010

627-01010

0015

627-01011

0020

700- 70010

0025

700- 70016

0030

700-70111

0035 700-70380

CAT NO0400

0040 620-00020

C22986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
22986-BI D ESTI MATE RUN 11/ 07/ 2019
FSAR100- 327 ESTI MATE NO 0004 14:07: 22
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRcE T T
ROADVWAY
Mobi I'i zati on 1. 000 0. 500
LS 0. 000 0. 00
32, 500. 00000 0. 500 16, 250. 00
Preforned Plastic Pavement Marking (Type I)(Inlaid) 551, 705. 000 70, 889. 000
SF 41, 563. 000 400, 667. 32
9. 64000 112, 452. 000 1,084, 037. 28
Preforned Plastic Pavenent Marking (Contrast)(Inlaid) 263, 016. 000 27, 385. 000
SF 16, 700. 500 160, 992. 82
9. 64000 44,085. 500 424,984, 22
F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,917,410.44 % 561, 660.14 $ 1, 525, 271. 50
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 10, 000. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 7,927,410.44$ 561, 660. 14 $ 1, 525, 271. 50



